
Town of New Glarus
Pioneer Road Reconstruction Today: June 23, 2016
Project Schedule Schedule Date: March 18, 2016

Phase Description Begin End

1 BEGIN PHASE I RECONSTRUCTION June 7, 2016 -42528
1 Mobilization and Place Traffic Control June 7, 2016 June 8, 2016 1
1 Place Erosion Control, Finish Grubbing June 9, 2016 June 10, 2016 1
1 Pulverize Pavement June 8, 2016 June 8, 2016 0
1 Grade Road Base June 13, 2016 June 24, 2016 11
1 Extend Culverts, Place End Sections
1 Install Base Course June 20, 2016 June 30, 2016 10
1 Finish Grade and Pavement (Payne & Dolan) July 1, 2016 July 6, 2016 5
1 Install Shoulders
1 Restore Topsoil and Place Mulch & Matting
1 END PHASE I RECONSTRUCTION

2 BEGIN PHASE 2 RECONSTRUCTION
2 Mobilization and Place Traffic Control July 7, 2016 July 8, 2016 1
2 Place Erosion Control, Finish Grubbing July 9, 2016 July 11, 2016 2
2 Pulverize Pavement July 7, 2016 July 8, 2016 1
2 Grade Road Base July 9, 2016 July 29, 2016 20
2 Extend Culverts, Place End Sections August 1, 2016 August 5, 2016 4
2 Install Base Course August 1, 2016 August 13, 2016 12
2 Finish Grade and Pavement (Payne & Dolan) August 14, 2016 August 17, 2016 3
2 Install Shoulders August 17, 2016 August 19, 2016 2
2 Restore Topsoil and Place Mulch & Matting August 22, 2016 August 31, 2016 9
2 END PHASE 2 RECONSTRUCTION
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