
Project Date Organizers Press Release Deadline Mailing Deadline Cost Contact

Approve Revised 2011 Parks 
Plan Draft 1/10/2010 All

Joint Parks meeting with 
Village of New Glarus 2/2/2011 All cancelled Henry Janisch

Combine separate elements of 
Parks Plan 2/10/2011 All
Review and Approve Proposed 
Final Draft and Recommend to 
the Town Board 2/21/2011 All

Joint Parks meeting with 
Village of New Glarus 3/22/2011 All Henry Janisch
Distribute copies of Parks Plan 
to Library and submit Press 
Release re: availability of Plan 
for review 3/24/2011

John Wright and Russ 
Whitacre 3/16/2011

Barn Restoration Workshop ? P. Raskovic TBD TBD $610.00

Chuck Law, UW 
Extension Denny Bender 
@ Bender Builders and 

Jerry Apps
Create DNR‐funded sites map 
and as addendum to Parks 
Plan; update 2010 Census 
information 5/1/2011 All

GIS Specialists at Green 
County Treasurer's 

Office 
Controlled Burn of BRC and 
install sign 3/26/2011 All

Town Board Approval of Parks 
Plan by Resolution 4/12/2011 All

Clerk/Treasurer Pattie 
Salter

Spring Cleanup Day 4/23/2011 4/6/2011

Arbor Day Participation 4/30?/2011 All
Paul Jennrich, Village 

Arborist

Hands‐on Workshop with 
Native Raptors 10/?/2011 September 2011

end of September, 
early October

Molly McKay Raptor 
Education Group, Inc.
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