

Project	Date	Organizers	Press Release Deadline	Mailing Deadline	Cost	Contact
Implement Town Board Recommended changes of 2011 Parks Plan - send to printer (after Annual Meeting)	3/10/2011	John Wright and Russ Whitacre				New Life Press Monroe, WI
Barn Restoration Workshop	TBD	P. Raskovic	TBD	TBD	\$610.00	TBD
Town Board Approval of Parks Plan by Resolution	4/12/2011	All				Clerk/Treasurer Pattie Salter
Controlled Burn of BRC and install sign	4/23/2011	All				
Spring Cleanup Day	4/30/2011		4/6/2011			
Arbor Day Participation	5/6/2011	All				Paul Jennrich, Village Arborist
Reschedule cancelled Joint Parks Meeting and set Agenda Create DNR and Trout Unlimited funded sites map with public access as an addendum to the Parks Plan; update 2010 Census information	5/16/2011	All				Nicholas Owen, Village Administrator
Hands-on Workshop with Native Raptors	10/?/2011		September 2011	end of September, early October		Molly McKay Raptor Education Group, Inc.

completed

revised 110516