

Project	Date	Organizers	Press Release Deadline	Mailing Deadline	Cost	Contact
Implement Town Board Recommended changes of 2011 Parks Plan - send to printer (after Annual Meeting)	3/10/2011	John Wright and Russ Whitacre				New Life Press Monroe, WI
Barn Restoration Workshop	TBD	P. Raskovic	TBD	TBD	\$610.00	TBD
Town Board Approval of Parks Plan by Resolution	4/12/2011	All				Clerk/Treasurer Pattie Salter
Controlled Burn of BRC and install sign	4/23/2011	All				
Spring Cleanup Day	4/30/2011		4/6/2011			
Arbor Day Participation	5/6/2011	All				Paul Jennrich, Village Arborist
Reschedule cancelled Joint Parks Meeting and set Agenda	5/16/2011	All				Nicholas Owen, Village Administrator
Submit Adopted 2011 Parks Plan to the Wisconsin DNR for a Letter of Eligibility	5/31/2011	Deputy Clerk Wright				Renee Sanford, Finance Team Supervisor, WDNR
Create DNR and Trout Unlimited funded sites map with public access as an addendum to the Parks Plan; update 2010 Census information	6/9/2011	All				GIS Specialists at Green County Treasurer's Office
Hands-on Workshop with Native Raptors	10/?/2011		September 2011	end of September, early October		Molly McKay Raptor Education Group, Inc.

completed

revised 110531