

Programming Updates  
September 8, 2011

Project	Date	Organizers	Press Release Deadline	Mailing Deadline	Cost	Contact
Create 2012 Budget and swear in officers after election	9/8/2011	John Wright and Russ Whitacre				
Create DNR and Trout Unlimited funded sites map with public access as an addendum to the Parks Plan; update 2010 Census information	TBD	All				GIS Specialists at Green County Treasurer's Office
Joint Parks Meeting	10/5/2011	All				Village Administrator Nicholas Owen
Hands-on Workshop with Native Raptors	10/20/2011	Russ Whitacre Ellen Caskey	9/28/2011	end of September		Deanne Moller: Hoo's Woods Raptor Center
Send Parks Plan with completed addenda to printer	upon completion of map and receipt of census data	John Wright and Russ Whitacre				New Life Press Monroe, WI
Barn Restoration Workshop	Spring 2012	P. Raskovic	TBD	TBD	\$610.00	TBD

completed

revised 110901