

Programming Updates
December 8, 2011

Project	Date	Organizers	Press Release Deadline	Mailing Deadline	Cost	Contact
Create DNR and Trout Unlimited funded sites map with public access as an addendum to the Parks Plan; update 2010 Census information	10/6/2011 until completed	Russ Whitacre John Wright			\$300.00	Mark Gonzalez of MSA at Green County Treasurer's Office
Hands-on Workshop with Native Raptors	10/20/2011	Russ Whitacre Ellen Caskey	9/28/2011	10/7/2011	\$425.00	Deanne Moller: Hoo's Woods Raptor Center
Send Parks Plan with completed addenda to printer	upon completion of map and receipt of census data	John Wright and Russ Whitacre				New Life Press Monroe, WI
Joint Parks Meeting	1/4/2012	All				Village Administrator Nicholas Owen
Barn Restoration Workshop	3-May-12	P. Raskovic	TBD	TBD	\$610.00	TBD
Controlled Burn of BRC	March 2012	All				
Spring Cleanup Day	April 2012	All				
Identify Ideal locations for Greenways	ongoing 2012	All				
Identify areas for conservation and pursue funding to do so	ongoing 2012	All				

completed

revised 111202