

Project	Date	Organizers	Press Release Deadline	Mailing Deadline	Cost	Contact
Draft the 2011 Parks Budget	9/9/2010	All				
Finalize collection of Parks Plan Data	10/31/2010					
Joint Parks meeting with Village of New Glarus	11/4/2010	All				Henry Janisch
Contribute \$500 towards Glarner Park ice rink	11/9/2010	All			\$500.00	Village Administrator Nic Owen
Purchase Controlled Burn Equipment	11/29/2010	John Wright			\$513.75	Val @ Gempelers
Approve Revised 2011 Parks Plan Draft	1/10/2010	All				
Joint Parks meeting with Village of New Glarus	2/2/2011	All	cancelled			Henry Janisch
Combine separate elements of Parks Plan	2/10/2011	All				
Review and Approve Proposed Final Draft and Recommend to the Town Board	2/21/2011	All				
Implement and Town Board Recommended changes of 2011 Parks Plan - send to	3/10/2011	All				
Barn Restoration Workshop	?	P. Raskovic	TBD	TBD	\$610.00	Chuck Law, UW Extension Denny Bender @ Bender Builders and Jerry Apps
Controlled Burn of BRC	3/26/2011	All				
Town Board Approval of Parks Plan by Resolution	4/12/2011	All				Clerk/Treasurer Pattie Salter
Spring Cleanup Day	4/23/2011			4/6/2011		
Arbor Day Participation	4/30?/2011	All				Paul Jennrich, Village Arborist

Hands-on Workshop with Native Raptors	10/?/2011		September 2011	end of September, early October		Molly McKay Raptor Education Group, Inc.
		completed				revised 110218